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Old Town Demolition Phase 1 



Old Town Demo Phase 1: Project update 

•  Removal of low-level radioactive waste from 
Building 5, along with associated utilities and soils 
completed 

•  Packaging and shipping of soils from Building 5 
substantially complete 

•  Filtration of collected stormwater on going 

•  Cleanup of PCB contamination in soils near B52/
B52A areas has begun 

•  Work planning for the cleanup of Building 16 slabs 
and soils is underway 

•  Phase I completion expected in 3-6 months 
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IGB: Perspective from northwest 
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IGB: Status  
 
•  DOE approved the start of construction on Oct. 7, 2016 

•  Construction contract was awarded and Notice to Proceed was 
provided to Rudolph and Sletten (R&S) on Oct. 28, 2016 

•  Anticipate construction to take approximately 24 to 30 months 
completing in November 2018 

•  Move in to the building will take approximately 6 months 
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IGB Ongoing Activities 
 

•  “Big Room” up and running 

•  Project team fully mobilized on site 

•  Existing asphalt demo complete 

•  Subgrade preparation activities ongoing 

•  Micropile foundation installation underway ~ 345 total 

•  Progressing from west to east 

•  2 rigs at a rate of 10 per day 

•  Foundation grade beams, pile caps, and elevator pit to follow 

•  SWPPP best management practices installed 
 



 
Thank You 

Find us at:  www.lbl.gov 
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